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DESCRIPTION
The Expeditionary Fighting Vehicle 

(EFV) will be the primary means of tac-
tical mobility for the Marine rifl e squad 
during the conduct of amphibious opera-
tions ashore. The EFV is a self-deploying, 
high-water speed, armored amphibious 
vehicle capable of transporting Marines 
from ships located beyond the horizon to 
inland objectives. The EFV will have the 
speed and maneuvering capabilities to 
operate with main battle tanks on land.  
In addition, the vehicles can use bodies of 
water, such as oceans, lakes, and rivers, as 
avenues of approach and maneuver. The 
EFV is an armored, fully tracked infantry 
combat vehicle that will be operated and 
maintained by a crew of three Marines, 
and have a troop capacity of 17 Marines 
with their individual combat equipment.  
The EFV replaces the Assault Amphibi-
ous Vehicle (AAV7A1) that was fi elded in 
1972 and will be more than 40 years old 
when the EFV is fi elded.  

OPERATIONAL IMPACT
The EFV’s high-speed land and water 

maneuver, highly lethal day/night fi ght-
ing ability, advanced armor, and NBC 
protection will signifi cantly enhance the 
lethality and survivability of Marine ma-
neuver units across the spectrum of op-
erations. The EFV enables the Navy and 
Marine Corps team to project power from 
the sea base in a manner that will exploit 
intervening sea and land terrain, achieve 
surprise, avoid enemy strengths, and gen-
erate never-before-realized operational 
tempo across war-fi ghting functions.

PROGRAM STATUS
The EFV program is in the Systems 

Development and Demonstration (SDD) 
Phase of the acquisition process.  This 
phase was extended by three years to 
FY10 to enable the program to execute a 
redesign effort to improve reliability per-
formance.  During the early part of this 
phase, the program completed the design 
and fabrication of nine second generation 
SDD prototypes and one Live Fire Test 
Vehicle.  Seven of the SDD Vehicles have 
undergone developmental testing and a 
comprehensive Milestone C Operational 
Assessment (MS C OA) from January 
to September 2006.  Reliability perfor-
mance during the MS C OA was less than 
planned.  An extended SDD phase will 
include a redesign for reliability effort, 
new prototype fabrication and follow-on 
prototype testing.  The Low Rate Initial 
Production (LRIP) decision (Milestone 
C) is programmed for FY10.  The current 
acquisition objective is to produce 573 
EFVs, a 40% reduction from the 1,013 
vehicles previously planned.  Initial Op-
erational Capability (IOC) is scheduled 
for 2013 and Full Operational Capability 
(FOC) is scheduled for 2023. Full Rate 
Production will begin in FY14

Procurement Profi le:
LRIP is scheduled for FY2010

Developer/Manufacturer:
Development and Project Management: General 
Dynamics Amphibious Systems, Woodbridge, VA 
Production and Assembly: The Joint Services 
Manufacturing Center, Lima, OH
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